10/12/06 LIBRARY BUILDING COMMITTEE
REGULAR MEETING MINUTES

TAKEN BY: LISA RABIDEAU, LBC CLERK
MINUTES APPROVED ON: OCTOBER 26, 2006

DATE: THURSDAY, OCTOBER 12, 2006

TIME: 6:30 pm

PLACE: BURRILLVILLE TOWN HALL, 105 HARRISVILLE MAIN
STREET, HARRISVILLE, RI

MEMBERS PRESENT: Victor Antoniello, Christopher Blakely, David
Ketcham, Robert Martel, G. Wayne Miller, James Moran,
Michael Magnan

MEMBERS ABSENT: NONE

OTHERS PRESENT: William Andrews, Town Council Liaison to LBC,
Daniel Joubert, Clerk of the Works; Michael Abbott and Pamela Choi
Redford of Newport Collaborative; Tom Kravitz, Burrillville Town
Planner; Sandra Mundy, JMS Librarian; Joseph Raymond, Burrillville
Building Inspector

AUDIO TAPE:  Started by Lisa Rabideau, LBC Clerk at 6:32 p.m.
CALL TO ORDER: Meeting was called to order by Victor Antoniello,
Chairman, at 6:32 p.m.

1. EXECUTIVE SESSION

VOTED: To convene in executive session, pursuant to Rhode Island



Open Meeting Law [42-46-5(a)(2)], for discussions relating to litigation
matters. MOTION BY: James Moran SECONDED: David Ketcham
THOSE VOTING FOR THE MOTION* : Victor Antoniello, Christopher
Blakely, David Ketcham, Robert Martel, G. Wayne Miller, James
Moran, Michael Magnan  VOTING AGAINST: none

*NOTE THAT THIS VOTE WAS TAKEN AS A ROLL CALL VOTE, PER
EXECUTIVE SESSION GUIDELINES.

THE COMMITTEE RETURNED FROM EXECUTIVE SESSION AT: 7:03
PM. It was noted by Victor Antoniello at this time that one vote was

taken in executive session.

VOTED: To seal the minutes from the executive session. MOTION
BY: David Ketcham SECONDED: James Moran THOSE VOTING FOR
THE MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

2. PREVIOUS MINUTES

VOTED: To accept the minutes of September 7, 2006 (regular
meeting) and dispense with the reading of said minutes. MOTION BY:
Chris Blakely SECONDED: Robert Martel THOSE VOTING FOR THE
MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

3. UNFINISHED BUSINESS

LBC-002 Discuss and take action on correspondence from David

Ketcham regarding his request that the committee consider and act



on electing a secretary.

VOTED: To table above listed item. MOTION BY: David
Ketcham SECONDED: James Moran THOSE VOTING FOR THE
MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

LBC-004 Discuss and take action on Bid Add Alternates. — NO
ACTION TAKEN

Discussion ensued on pros and cons of each alternate listed. It was
determined that all of these alternates, with the exception of #3, could
be added at a later time, though not necessarily at the same cost.
Committee determined that it was more fiscally responsible to hold
off on these extras. Sandra Mundy advised that the Library
Fundraising Committee is looking for funds to assist with some of
these items as well. Add Alternate #3 (regarding a saw-toothed wall to
replace panoramic window) was determined not to be something
committee was interested in pursuing. It should be noted that no
action was needed as these were submitted as suggestions and not

as change requests.

4. NEW BUSINESS

LBC-015 Discuss and take action on request to review and reconsider
approval of the minutes from the regular Library Building Committee
meeting held on June 15, 2006.

VOTED: To table above listed item. MOTION BY: David
Ketcham SECONDED: Wayne Miller THOSE VOTING FOR THE



MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

LBC-016 Discuss and take action on drainage survey proposal from
ATS Survey, Inc., dated October 5, 2006.

VOTED: To confirm the decision of the chair regarding the above
listed proposal. MOTION BY: David Ketcham SECONDED: James
Moran THOSE VOTING FOR THE MOTION: Victor Antoniello,
Christopher Blakely, David Ketcham, Robert Martel, G. Wayne Miller,
James Moran, Michael Magnan  VOTING AGAINST: none

Dan Joubert advised committee that there is an old drain crossing
under Harrisville Main Street, from Mowry St., onto our property. This
Is a network of piping of various materials, sizes, ages, and
conditions. He suggests complete replacement to maintain the
integrity of the project. Victor Antoniello notes that the location of
this line is impacting work and a survey needs to be done. He already

received proposal from ATS Survey Inc.

LBC-028 Discuss and take action on 36" drain line. NO ACTION
TAKEN

It was determined that this needs to be taken care of and that the
Burrillville Highway Superintendent was contacted about it. The LBC
would likely have to fund this item and then request reimbursement
from town. Dan Joubert advises that $50,000 would be a fair estimate

of costs at this time.



It was noted at this time, that (at a previous meeting) members
granted authority to both Victor Antoniello and James Moran to
approve expenditures up to $5000 when the expediency of such are

required.

LBC-029 Discuss and take action on salary payments for Clerk of the
Works.

VOTED: To advise the Town Finance Director that the Clerk of the
Works will be paid on a bi-weekly basis until such time that his
services are no longer required by this committee. MOTION BY: David
Ketcham SECONDED: James Moran THOSE VOTING FOR THE
MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

LBC-030 Discuss and take action on potential changes to the building
(cornice, roof style, block color, window style).

Pamela Choi Redfern & Michael Abbott (NCA) passed out multiple
drawings at this time. There was extensive discussion on all of the
drawings and their potential costs, ramifications, specifications, and

aesthetic differences. The following five votes were taken:

1) VOTED: To approve cornice change (as suggested by architects)
provided final cost is less than or equal to that of the original design.
MOTION BY: Chris Blakely SECONDED: Robert Martel THOSE
VOTING FOR THE MOTION: Victor Antoniello, Christopher Blakely,

David Ketcham, Robert Martel, G. Wayne Miller, James Moran,



Michael Magnan  VOTING AGAINST: none

2) VOTED: To approve block color change as suggested by
architects. MOTION BY: Robert Martel SECONDED: Wayne Miller
THOSE VOTING FOR THE MOTION: Victor Antoniello, Christopher
Blakely, David Ketcham, Robert Martel, G. Wayne Miller, James
Moran, Michael Magnan  VOTING AGAINST: none

3) VOTED: To approve window style change as suggested by
architects. MOTION BY: James Moran SECONDED: Christopher
Blakely THOSE VOTING FOR THE MOTION: Victor Antoniello,
Christopher Blakely, David Ketcham, Robert Martel, G. Wayne Miller,
James Moran, Michael Magnan  VOTING AGAINST: none
4)VOTED: To change design to pitched roof, as presented by
architects. MOTION BY: Chris Blakely SECONDED: Robert Martel
THOSE VOTING FOR THE MOTION: Victor Antoniello, Christopher
Blakely, David Ketcham, Robert Martel, G. Wayne Miller, James
Moran, Michael Magnan  VOTING AGAINST: none

5) VOTED: To continue other items in drawings (including window
wrapping and siding materials) to next meeting. MOTION BY: Chris
Blakely SECONDED: Robert Martel THOSE VOTING FOR THE
MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

5. INVOICES & EXPENSES

LBC-006 Discuss and take action on INVOICE # 2607060 from Lincoln
Environmental (dated 7/17/06) in the amount of $8172.75.

VOTED: To table above listed item. MOTION BY: Chris



Blakely SECONDED: James Moran THOSE VOTING FOR THE
MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

Tom Kravitz advised committee that he is awaiting response from
Lincoln Environmental on discrepancies in both this invoice and the
next (LBC-017). He will report to the committee when such a response
IS received.

LBC-017 Discuss and take action on INVOICE # 2608098 from Lincoln
Environmental (dated 8/15/06) in the amount of $1954.61, for
professional services provided.

VOTED: To table above Ilisted item. MOTION BY: Chris
Blakely SECONDED: James Moran THOSE VOTING FOR THE
MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

LBC-018 Discuss and take action on INVOICE # 271000003 from E. W.
Berman (dated 9/30/06) in the amount of $146,034.00, for general
contract services provided.

VOTED: To pay invoice as written above. MOTION BY: David
Ketcham SECONDED: James Moran THOSE VOTING FOR THE
MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

LBC-019 Discuss and take action on INVOICE # 6451 from Newport
Collaborative (dated 9/15/06) in the amount of $3679.33, for



professional services provided.

VOTED: To pay invoice as written above. MOTION BY: James Moran
SECONDED: Chris Blakely THOSE VOTING FOR THE MOTION:

Victor Antoniello, Christopher Blakely, David Ketcham, Robert Martel,
G. Wayne Miller, James Moran, Michael Magnan VOTING
AGAINST: none

LBC-020 Discuss and take action on INVOICE # 3 from Lisa Rabideau
(dated 9/17/06) in the amount of $463.11 for clerk services.

VOTED: To pay invoice as written above. MOTION BY: James Moran
SECONDED: Wayne Miller THOSE VOTING FOR THE MOTION:

Victor Antoniello, Christopher Blakely, David Ketcham, Robert Martel,
G. Wayne Miller, James Moran, Michael Magnan VOTING
AGAINST: none

LBC-021 Discuss and take action on INVOICE # 4 from Lisa Rabideau
(dated 10/1/06) in the amount of $375.01 for clerk services

VOTED: To pay invoice as written above. MOTION BY: James Moran
SECONDED: Wayne Miller THOSE VOTING FOR THE MOTION:

Victor Antoniello, Christopher Blakely, David Ketcham, Robert Martel,
G. Wayne Miller, James Moran, Michael Magnan VOTING
AGAINST: none

LBC-022 Discuss and take action on INVOICE # 0008-910-06 from
Daniel Joubert (dated 9/14/06) in the amount of $836.69 for Clerk of
the Works expenses.

VOTED: To pay expense reimbursement as written above. MOTION
BY: David Ketcham SECONDED: James Moran THOSE VOTING
FOR THE MOTION: Victor Antoniello, Christopher Blakely, David



Ketcham, Robert Martel, G. Wayne Miller, James Moran, Michael
Magnan VOTING AGAINST: none

There was discussion about Dan Joubert’s sporadic computer
service in the site trailer. It was also clarified that “general
requirements” item on his expense sheet refers to insurance and
licensing fees.

6. CHANGE ORDERS

LBC-023 Submitted for signatures, Change Directive #1.: (dated
10/2/06) directing E.W. Burman to remove the tel/data branch
connection to the Town Annex Building.

VOTED: To accept above listed item for signature. MOTION BY:
Robert Martel SECONDED: Chris Blakely THOSE VOTING FOR THE
MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

ltem was then signed and returned to architects... copy for our files
LBC-024 Submitted for signatures, Change Order #2. (dated 10/2/06)
regarding add alternates discussed and approved at September 2006
meeting, relative to skylights (change in the amount of $5,489).
VOTED: To accept above listed item for signature. MOTION BY:
David Ketcham SECONDED: Wayne Miller THOSE VOTING FOR
THE MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

ltem was then signed and returned to architects... copy for our files.

NOTE: this item was listed in the agenda as “Change Order #1”



instead of “#2.” This was a clerical error and was corrected verbally
during the meeting.

LBC-025 Discuss and take action on Change Request #7: from E. W.
Burman (dated 9/25/06) in the amount of $3,593 relative to demising
wall material at Dye House.

VOTED: To reject change request #7 as written above. MOTION BY:
David Ketcham SECONDED: Chris Blakely = THOSE VOTING FOR
THE MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

LBC-026 Discuss and take action on Change Request #8: from E. W.
Burman (dated 9/29/06) in the amount of $7,681 relative to furnishing
and installing wood shake siding over CMU wall at Dye House.
VOTED: To reject change request #8 as written above. MOTION BY:
David Ketcham SECONDED: Chris Blakely = THOSE VOTING FOR
THE MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none

LBC-027 Discuss and take action on Change Request #9: from E. W.
Burman (dated 10/4/06) in the amount of $1,513 elevator emergency
return unit.

VOTED: To reject change request #9 as written above. MOTION BY:
James Moran SECONDED: David Ketcham THOSE VOTING FOR
THE MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none



7. REPORTS
A. ARCHITECT

Architect’s meeting notes — Meeting #5 (9/7/06)

Architect’s meeting notes — Meeting #6 (9/14/06)

Architect’s meeting notes — Meeting #7 (9/20/06)
VOTED: To receive and file the above listed reports. MOTION BY:
James Moran SECONDED: Wayne Miller THOSE VOTING FOR THE
MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none
Wayne Miller notes that all members do receive these items by email
and are able to thoroughly review them prior to meetings. It was also
noted that weekly meeting reports are now the responsibility of the
contractor — Burman.
B. CLERK OF THE WORKS

Clerk of the Works Weekly Site Report 9/6/06

Clerk of the Works Weekly Site Report 9/14/06

Clerk of the Works Weekly Site Report 9/20/06
Clerk of the Works Weekly Site Report 9/28/06
Clerk of the Works Meeting Minutes 10/2/06
Clerk of the Works Weekly Site Report 10/5/06
VOTED: To receive and file the above listed reports. MOTION BY:
James Moran SECONDED: Wayne Miller THOSE VOTING FOR THE
MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,

Robert Martel, G. Wayne Miller, James Moran, Michael Magnan



VOTING AGAINST: none
Dan Joubert gave oral updates on site work at this time. There were
multiple comments from committee members commending Joubert
on the great job he is doing as Clerk of the Works.
C. GENERAL CONTRACTOR

Minutes from 9/27/06

Minutes from 10/5/06
VOTED: To receive and file the above listed reports. MOTION BY:
James Moran SECONDED: David Ketcham THOSE VOTING FOR
THE MOTION: Victor Antoniello, Christopher Blakely, David Ketcham,
Robert Martel, G. Wayne Miller, James Moran, Michael Magnan
VOTING AGAINST: none
D. ENVIRONMENTAL CONTRACTOR — NO ONE PRESENT
8. CORRESPONDENCE/COMMUNICATIONS
A. REQUEST(S) FOR INFORMATION TO BE RECEIVED — NONE TO
RECEIVE
B. REVIEW AND ACT ON CORRESPONDENCE/COMMUNICATIONS
o Letter (dated 8/31/06) from "Field Building Company" of W. Kingston
Rl addressed to Town Clerk... requesting to be put on "bid list" for
STILLWATER MILL COMPLEX REDEVELOPMENT.
 Exact same letter as above (dated 8/31/06) addressed to Town
Planner
 Remedial Approval letter (dated 9/14/06) to Mike Wood from DEM
o Letter (dated 9/21/06) from Jacques Whitford to Dan Joubert
regarding scheduling, costs for services, etc.
o Letter (dated 9/20/06) from Leroux of Canada to E.W. Burman



confirming purchase order for steel

e Letter (dated 9/19/06) from Lincoln Environmental to Craig Roy
(DEM) regarding permanent closure application for shallow injection
well facilities.

« Memo (dated 9/25/06) from NCA to Rich Hawes regarding response
to Burman C-6 memo.

o Letter (dated 8/4/06) from Michael Caron to Burrillville Town Council
resigning from LBC.

o Letter (dated 9/28/06) from Vicki Martin to Michael Magnan,

confirming his appointment to the Library Building Commission.

VOTED: To receive and file the above listed communications.
MOTION BY: James Moran SECONDED: Wayne Miller THOSE
VOTING FOR THE MOTION: Victor Antoniello, Christopher Blakely,
David Ketcham, Robert Martel, G. Wayne Miller, James Moran,
Michael Magnan VOTING AGAINST: none

9. GENERAL DISCUSSION OF PROJECT

Wayne Miller gave oral report on the success of the groundbreaking
ceremony. He notes that over 200 people attended, the weather was
good, and there was significant press coverage of the event. Thanks
were extended to Miller for all of his work on making the
groundbreaking ceremony such a success.

10. THIS MEETING WAS ADJOURNED AT 8:59 PM

VOTED: To adjourn. MOTION BY: James Moran SECONDED: Chris



Blakely THOSE VOTING FOR THE MOTION: Victor Antoniello,
Christopher Blakely, David Ketcham, Robert Martel, G. Wayne Miller,
James Moran, Michael Magnan VOTING AGAINST: none

MINUTES CERTIFIED BY:

Lisa Rabideau, Clerk to LBC Date

MINUTES APPROVED:

Victor Antoniello, LBC Chairman Date

NOTES FROM COMMITTEE CLERK:

1. THE NEXT REGULAR MEETING IS SCHEDULED FOR THURSDAY,
OCTOBER 26, 2006 AT 6:30 P.M. IN THE TOWN COUNCIL CHAMBERS
2. THIS MEETING WAS AUDIO-TAPED. THE CASSETTES WILL BE
FILED WITH MEETING PACKET IN THE TOWN HALL.



